Philippine Army Logistics Management Information System (PALMIS)
Progress Report

Project Start: 03 August 2020
Progress Report No: 1
Reporting Date: 17 August 2020
Period Covered: 03-14 August 2020

I.   Change of Project Scope

As requested by OG4, PA, the Executive Module will now be part of the deliverables contrary to the previously agreed proposal. The module will take priority and should be delivered first. The team is expecting a 3-5 days delay on delivering Milestone 1 due to this change of scope.

II.   Milestone 1: Requirements Gathering / Initial Prototype

The Team has completed interviews with Branch Heads of the following branches:

1. Plans, Programs and Budget (PPB)
2. Troop and Organizational Support (TOS)
3. Firepower
4. Sustainment Acquisition Management (SAM)
5. Capability Acquisition Management (CAM)
6. Admin

Target Completion of Milestone 1 (Initial Module Prototypes): **26 August 2020**

Other deliverables:

1. Deployment and setup of Executive Module: **17 August 2020**

III.   Tasks/Goals for Week 2 (17-21 August 2020)

○   Continue requirements gathering through interviews of:
1. Mobility
2. Engineering
3. Logistics System Development (LSD)
4. Logistics Operations

○   Continue working on initial prototypes of each modules
○   Validation of initial prototypes (for comments on each branch)

IV.   Roadblocks

No major roadblocks are expected however the team is anticipating maintenance/setup and/or fixes/improvements on the Executive Module once this module is deployed and on the Test Run phase.

V.   Next Report : 24 August 2020

LOYD M OCAMPO
Project Manager